

# Enterprise AI Delivery - Master Sheet

Discover -> Decide -> Design -> Build -> Prove -> Operate -> Adopt -> Improve | Complete 00-10 process on one working sheet

| STEP                             | WHAT HAPPENS                                                                                                                        | TOOLS + TECHNIQUES                                                                                                                                                                 | OUTPUT / GATE                                 |
|----------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------|
| 00 Context & Mandate             | Clarify sponsor ask, business outcome, scope, owners, constraints, risk tolerance and success measures.                             | <b>Sponsor interview</b> ; stakeholder map; charter; RACI; assumptions/constraints log; Notion/Docs; Jira.                                                                         | Scope + owner + success metric.               |
| 01 Business Discovery            | Interview/observe users. Capture pain, workarounds, handoffs, exceptions, decisions and data sources.                               | <b>VOC</b> ; JTBD; 5 Whys; process inventory; pain-point log; Miro; Forms/Sheets.                                                                                                  | Validated problem + users.                    |
| 02 Process Analysis & Baseline   | Map the AS-IS flow. Measure volume, cycle time, manual effort, errors, rework, waits and failure points.                            | <b>SIPOC/BPMN</b> ; time study; Pareto; bottleneck/root-cause analysis; system logs; Excel/Sheets.                                                                                 | Quantified baseline + root cause.             |
| 03 Opportunity Assessment        | Rank candidates by value, feasibility, risk and AI fit. Choose no-change, rules, workflow, LLM, RAG or agent.                       | <b>Impact-effort</b> ; RICE/ICE; AI-suitability test; build-vs-buy; feasibility/risk scoring.                                                                                      | Prioritized use case + rationale.             |
| 04 Product & Solution Definition | Define MVP, user journey, trigger, inputs/outputs, happy + edge paths, human review and acceptance metrics.                         | <b>PRD</b> ; user stories; acceptance criteria; service blueprint; KPI tree; Jira; Notion; Figma when needed.                                                                      | MVP contract: behavior + success criteria.    |
| 05 Architecture & Guardrails     | Design system/data flow, model choice, permissions, RAG/memory, thresholds, fallbacks and cost/latency limits.                      | <b>Data-flow diagram</b> ; prompt contract; JSON schema; confidence thresholds; least privilege; PII classification; API docs.                                                     | Approved design + controls + failure path.    |
| 06 Workflow Implementation       | Build a modular end-to-end slice. Connect systems, call models, route outputs, validate schemas, log and escalate.                  | <b>Make.com / n8n</b> ; LLM APIs; APIs/webhooks; structured JSON; retries/idempotency; error queues; Git/GitHub; Slack/Gmail/Sheets.                                               | Working, observable pilot.                    |
| 07 Evaluation & Testing          | Test normal, edge and adversarial cases. Compare versions; measure quality, robustness, latency and cost; run UAT.                  | <b>Golden set</b> ; rubric scoring; human review; LLM-as-judge when suitable; red teaming; regression; threshold tuning.                                                           | Predefined thresholds passed.                 |
| 08 Deployment & Operations       | Roll out gradually. Monitor quality, failures, drift, latency, usage and cost. Define incidents, rollback and change process.       | <b>Staged/canary rollout</b> ; AgentOps; logs/dashboards; alerts; runbook; rollback; release log; GitHub/Jira.                                                                     | Stable service + owner + SLO + recovery path. |
| 09 Adoption & Enablement         | Train users; document when/how to use it; explain limits; create support path; gather feedback and track behavior change.           | <b>SOP/playbook</b> ; quick-start guide; training; champions; office hours; feedback loop; usage/override/satisfaction metrics.                                                    | Users operate safely without builder.         |
| 10 Outcomes & Improvement        | Compare before/after. Quantify value, classify remaining errors, prioritize changes and decide scale, iterate or stop.              | <b>ROI/value realization</b> ; benefit tracking; error taxonomy; root-cause review; backlog prioritization; KPI cadence.                                                           | Proven value + next decision.                 |
| ALWAYS Governance + Traceability | Apply ownership, approvals, privacy/security, auditability, change history, known limits and human intervention across every stage. | <b>Version everything</b> : prompts/models/workflows; eval set + test evidence; logs/incidents; cost/usage. Repo: docs / workflows / prompts / evals / tests / runbooks / metrics. | Reproducible + auditable + maintainable.      |

|                 |                                                                                                                                                                                                                 |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| DECISION LADDER | Use the simplest viable approach: deterministic rules -> workflow automation -> LLM for unstructured judgment -> RAG for grounded knowledge -> agent only for useful multi-step planning/tool use.              |
| METRIC SPINE    | <b>Business</b> : time / cost / throughput   <b>AI quality</b> : task score / errors / hallucination   <b>Operations</b> : latency / failures / SLO / cost   <b>Adoption</b> : usage / overrides / satisfaction |
| SCALE ONLY WHEN | Baseline + owner + guardrails + golden set + acceptance thresholds + monitoring + rollback + adoption plan + business-value metric are all present.                                                             |